
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:58 PM
Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 027 Date: 23-Feb-2010 Tuesday

Approved Date:

Shift Hours: 06:00 am 04:00 pm Break: Over Time:

Const Calendar Day: 168

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Contractor continued bolting and welding Lifts 1E, 2E, and 3E.
The contractor erected Lift 4E.

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

I measured all the pedestal heights for Lifts 1E, 2E, and 3E (all were on shims), and reported the data to
the designer. The contractor continued bolting and welding these three lifts. For labor, and for a detailed
description of the bolting and welding operation, see bolting and welding group diaries.

056 E-L03-OBG.056

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

The Left Coast Lifter raised OBG Lift 4E onto the east truss, and the shear plates were installed.
For labor, see M. Modanlou's diary for this date.

056 E-L04-OBG.056
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